Copernicus Park Master Plan
Project Schedule
July 9, 2014

		Days	Dates		
Master Plan					
1	Project initiation KO meeting (mtg. #1)	**	**		7/9/14
2	Project Input Framework	**	**	-	**
3	Data Collection/ Environmental Resources	**	**	-	**
4	Programming Workshop (mtg #2)	25	7/10/14	-	8/13/14
5	Develop Project Goals / Vision	**	**		**
6	Environmental Impact Analysis	**	**	-	**
7	Develop Site Suitability Map	**	**		**
8	Develop Concept Alternatives	**	**	-	**
9	Concept Presentation (mtg #3)	20	8/14/14		9/10/14
10	Develop Preferred Alternative	**	**	-	**
11	Implementation Strategy	**	**		**
12	Open House (mtg. #4)	20	9/11/14	-	10/8/14
13	Preliminary Master Plan	**	**		**
14	Final Presentation (mtg #5)	25	10/9/14	-	11/12/14
15	Final Master Plan	8	11/13/14		11/24/14



Review / Meeting Points
(actual dates to be determined)